Task#	Team	Task description	Start date	Finish date	Progress	February 2018			March 2018					
						2/19/2018 [1]	wk8	2/26/2018	wk9	3/5/2018	wk10 3/12/2018	wk11 3/19/2018	wk12 3/26/2018	wk13 4/2
T1	UI	Welcome screen	2/19/2018	2/25/2018	3									
T2	UI	Register screen	2/19/2018	2/25/2018	3									
T3	SVC	Register API	2/19/2018	2/25/2018	3									
T4	SVC	Create one budget and one account to that budget	2/26/2018	03/04/2018	3									
T5	UI	Signed-in home screen (basic layout)	2/19/2018	03/04/2018	3									
T6	UI	CRUD transaction and account object (when clicking item in raw data section)	2/18/2018	3/3/2018	3									
T7	SVC	CRUD transaction and account object (when clicking item in raw data section)	2/19/2018	2/25/2018	3									
T8	SVC	Provide array of transactions given time span	02/26/2018	3/11/2018	3									
Т9	UI	Agenda view from transaction array in projection section	02/26/2018	3/11/2018	3									
T10	UI	Jump to date	03/05/2018	3/18/2018	3									
T11	UI	CRUD goals	03/12/2018	3/18/2018	3									
T12	SVC	CRUD goals	03/12/2018	3/18/2018	3									
T13	UI	Goal list	3/12/2018	3/18/2018	3									
T14	SVC	Generate estimation for goals	3/12/2018	04/01/2018	3									
	Milestone #	Task description												
	M1	Register and initial (empty) setup												
	M2	Manage transactions												
	M3	Agenda view from transaction array in projection section												
	M4	Goals												
	Team	Team Members												
	UI	James Wheatley, Gavin Robertson, Dylan Moh												
	SVC	Garret Hoffa, Phil Varner												
	UI/SVC	Jordan Nielson, Cannon Collins, Gabriel Zapata												